


N2

Discipline working groups

Status, June 2008



N. Krupp
A.-M. Harri



- **N2 coordinator contacts:**

Norbert Krupp
Max-Planck-Institut für Sonnensystemforschung
Max-Planck-Str. 2
37191 Katlenburg-Lindau
Germany

E-mail:
krupp@mps.mpg.de
Phone: +49-5556-979154
Fax: +49-5556-9796154

Ari-Matti Harri
Finnish Meteorological Inst.
P.O Box 503
Helsinki
Finland

E-mail:
Ari-Matti.Harri@fmi.fi
Phone: +358-50 3375623
Fax: +358-9-1929 4603

- **N2 Website:**

<http://www.mps.mpg.de/de/projekte/europlanet>

- allocated:
 - 10% of 2 Mio € = 200000 € -> 50000 €/year
 - 2000 for N1 Management in Toulouse
 - 10000 for coordinators (MPS+FMI)
 - 38000 for activity
- received:
 - 57600 € for the first 18 months
 - 22223 € for the second 18 months
- spent:
 - 2005: 22515 €
 - 2006: 26049 €
 - 2007: 58050 €
 - 2008:
 - coordinators: 10000 €
 - Mars Conference support and N3 workshop participation: 1800 €
 - N2 team meeting: ??
 - ISSI workshop 2: 33000 €

| | |
|--------------------------|--|
| <p>Month 1-9:</p> | <ul style="list-style-type: none"> • set-up of the working groups, • define scientific key questions for each discipline working group |
| <p>Month 4:</p> | <ul style="list-style-type: none"> • Europlanet General Assembly with N2 presentation, Vienna, Austria • Participation at N3 kick-off meeting |
| <p>Month 9:</p> | <ul style="list-style-type: none"> • N2-ISSI cooperation meeting #1, Bern, Switzerland (workshop proposals) |
| <p>Month 11:</p> | <ul style="list-style-type: none"> • N2-meeting 1, Northeim, Germany • Europlanet meeting Brussels with N2 presentation • Participation at N3 workshop in Graz, Austria |

| | |
|------------------|--|
| Month 14: | - N2-ISSI cooperation meeting #2, Bern, Switzerland |
| Month 15: | - Participation at N4 workshop in Toulouse, France |
| Month 16: | - Participation at N3 workshop in Vienna, Austria - N2-N7 workshop, Villafranca, Spain - Workshop topics selected and proposed to ISSI |
| Month 17: | - Europlanet coordinator meeting, Paris, France with N2 presentation |
| Month 20 | - N2-meeting #2, Helsinki, Finland |
| Month 21 | - Europlanet General Assembly with N2 presentation, Berlin, Germany - N2 presentations at EPSC #1, updated science cases, Berlin, Germany |
| Month 23 | - Participation at N3 workshop in London, United Kingdom |
| Month 24 | - Europlanet coordinator meeting, Paris, France, N2 supported presentation of N7 backup plan |

| | |
|------------------|--|
| Month 25: | - Europlanet coordinator meeting, Brussels, Belgium with N2 presentation |
| Month 26: | - Europlanet General Assembly with N2 presentation, ESTEC, Netherlands |
| Month 27: | - N2-N7 workshop 2, MPS, Germany |
| Month 28: | - N2 Support for VENUS EXPRESS workshop, La Thuile, Italy |
| Month 29: | - N2-N7 workshop 3, MPS, Germany |
| Month 30: | - Europlanet coordinator meeting, Toulouse, France with N2 presentation |
| Month 31 | - ISSI-Europlanet workshop 1, Bern, Switzerland, July 23-27, Planetary atmospheric electricity |
| Month 32 | - EPSC 2, Potsdam, Germany, N2 Participation |
| Month 33 | - N2 support for N7 Meeting, Frascati, Italy |
| Month 34 | - N2 Meeting 3, FMI Helsinki, Finland |

| | |
|----------------------|---|
| Month 38 | - N2 support Mars conference |
| Month 40 | - N2 participation of N3 workshop |
| Month 42: | - Europlanet coordinator meeting, Paris, France |
| Months 42/43: | - N2-N7 workshop 3, Aberystwyth, Wales |
| Month 45 | - EPSC 3, Münster, Germany, N2 Participation |
| Month 47 | - N2-ISSI workshop, Bern, Switzerland |
| Month 48 | - N2 final report |

- **June 29-July 2: N2-N7 workshop in Aberystwyth, Wales**
– preparation of PDR for IDIS
- **Nov 17-21: ISSI-Europlanet workshop 2008**
**“Moons of the outer solar system:
Exchange processes involving the
interiors”**
(organized by Olivier Grasset, University of Nantes)