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Contributions

Coordinators: Alain Sarkissian and Eric Chassefière

3 SC leaders, 3 SC co-leaders, 60 experts from the
3SCs, 12 countries, 20 labs: more than 70 Emails,
several phone calls, discussion during meetings, etc

IPSL Technical staff : 5 weeks, set-up and hardware

Technical staff: 6 month; students 1,5 month
informatics, design, software, web search,
bibliography, updates, etc...
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Related Activities

- Presented at more than 5 workshops, meetings, etc..

- Collaboration with VO (meetings, tutorial, science cases,
interoperability meetings)

- Participation to VO-Paris Data Centre (OBSPM)

- Participation to next IPDA meeting (July 2008, Montréal,
Canada) and COSPAR

- Participation to EPSC 2008

-VO-Planeto workshop (national) in Novembre 2008
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Science Cases

SC2.1 First priority, nearly completed, some improvements to be
made soon, need input from N2 and experts for demonstrator/tool/web
service (for FP6 or for FP7)

SC2.2 Second priority, well advanced, but no more effort (unless
proposition by N2 or leaders)

SC2.3 not a priority but proposed demonstrator/tool/web service can
be extended to other SCs: 3D visualisation tool with VO concept

SC2.4 stopped at this stage, need leader
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Update of resource inventory
SC2.1 done, SC2.2 to be completed, SC2.3 nearly
completed

Technical issues
Sun station: 7 year old

Recent Technical problem: 1 month out of order,
station to be rebooted every 1/2 hour, now sorted
out

Mirror of PAN Node ? New machine ?

Manpower
Technician for 3 month for September-December
2008 in collaboration with VO-Paris data centre, to
work on demonstrator/tool/web service SC2.1 or
SC2.3
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Inputs from N2-N7 workshop

Caution for error bars in SC2.1
Newsletter Nasa (for all Nodes ?)
Atmospheres of exoplanets: for FP7

Next to come before end of contract

Finalise Resource inventory, but some resources are not so
clear: experts list, working group, etc.

Finalise SC2.1

Update the link (CNES) or direct to MAPS ?

Demonstrator/tool/web service SC2.1 or SC2.3 ?


